

SECRET

2 November 1979

MEMORANDUM FOR: Deputy to the DCI for Resource Management

25X1 FROM:

Chairman, DASITT

SUBJECT: DCI ADP-T Support to Imagery Task Team (DASITT)
Monthly Report for September 20 - October 19, 1979

1. The task team considering the impact of the new satellite imagery mix in the mid-1980's upon ADP-T systems continued its work on a full-time basis. The representative from CTS has indicated that PTO is unable to participate on a daily basis but will provide answers to any questions and will comment upon successive drafts of the study as they are written. ☐

2. The second formal meeting of the DASITT took place at the Community Headquarters Building on 12 October 1979. It was attended by representatives of DIA, CIA, Air Force, and RMS. An outline of the study was discussed and several sections were broken down into more specific detail. ☐

The status of work on the various study tasks is summarized below. ☐

Task 1: Development of a Program Plan

As indicated in last month's report, the program plan has been completed. Soft copy imagery has become an integral part of each of the tasks. Special responsibility for it has been assigned to ☐ The CIA/NPIC representative. ☐

Task 2: Documentation of Existing and Planned ADP Systems

Almost all the DASITT members' time over the past month has been spent on this task. A series of briefings and demonstrations in the Washington area has been held (Attachment A). Visits outside Washington are planned for next month. ☐

DERIVATIVE CL BY ☐

☐ DECL ☒ REVW ON 2 November-1979
DERIVED FROM COMIREX-D-2.9/3

NRO review(s) completed.

Copy 9 of 28

WARNING NOTICE
INTELLIGENCE SOURCES
AND METHODS INVOLVED

SECRET

SECRET

SUBJECT: DASITT Monthly Report

A memoranda for the record covering each of these briefings has been written by the contractors. They summarize the briefings and discussions, and have been placed in the attached notebook for your reference. ☐

25X1

Task 3: Consideration of ADP Capacity Demands

Data on current ADP capacity and demands are being gathered as part of Task 2. Detailed discussions on possible future needs are being encouraged where security clearances held by the agencies being visited permit. Permission to brief and debrief ☐ at SAC, EUCOM, and PACOM has been requested from the Acting Chairman of the COMIREX. ☐

25X1
25X1

Task 4: Consideration of Telecommunications Needs

Data on current telecommunication demands and potential future needs are being collected as part of Task 2. ☐

25X1

Task 5: Documentation of the Characteristics of Future Imagery Systems

Several briefings, notably those at the NPIC Conference on Soft Copy Imagery, have focused on the general characteristics of future imagery systems. More specific briefings at CHB and on the West Coast are being arranged. In addition, a member of the team attended the meeting of the ☐ Working Group on 3 October. ☐

25X1

25X

Task 6: Documentation of 1985 User Needs for Imagery Intelligence

The data for this section are being gathered as part of Task 2. ☐

25X1

Task 7: Development of Alternative Support Scenarios

Work has begun on developing alternative scenarios to be used as a basis for this study. A summary of those under consideration was presented by the Chairman to the DASITT on 12 October. ☐

25X

25X

SECRET

SUBJECT: DASITT Monthly Report

SECRET

Task 8: Development of Resource Planning

Work on developing the cost of the various alternatives is scheduled to begin in February. ☐

25X1

Task 9: Development of a Methodology

Work on this task is proceeding apace. At the October 12 meeting, ☐ presented a briefing on several measures of effectiveness that might be applied to the DASITT effort. ☐

25X

25X1

Task 10: Evaluation of Alternatives

Awaits completion of data collection.

3. Any questions concerning this monthly report should be addressed to the Chairman, DASITT, secure ☐ ☐

25X1

25X1
NRO

☐
DAVID E. PERLSTEIN

Distribution:

- Copy 1 - Adse
- 2 - D/DIA (GDIP Program Manager)
- 3 - DDCI (CIAP Program Manager)
- 4 - D/DCI/CT
- 5 - SAFSS ☐
- 6 - DIA ☐
- 7 - DDS&T ☐
- 8 - DDA
- 9 - Chm/DASITT
- 10-19 - DASITT Task Team Members
- 20 - ER
- 21 - D/PAO
- 22 - D/PBO
- 23 - D/PGO
- 24 - A/D/CLLO
- 25 - C/DSG
- 26 - RM Registry
- 27 - IRO Subject
- 28 - IRO Chrono

25X1
25X1

25X1

DCI/RM/IRO ☐ tlm/1138

25X1

SECRET

III

25

25X1

Approved For Release 2004/06/29 : CIA-RDP83M00171R000600070003-2

Next 1 Page(s) In Document Exempt

Approved For Release 2004/06/29 : CIA-RDP83M00171R000600070003-2

DISSEMINATION CONTROL ABBREVIATIONS

NOFORN-	Not Releasable to Foreign Nationals
NOCONTRACT-	Not Releasable to Contractors or Contractor/Consultants
PROPIN-	Caution-Proprietary Information Involved
USIBONLY-	USIB Departments Only
ORCON-	Dissemination and Extraction of Information Controlled by Originator
REL . . . -	This Information has been Authorized for Release to . . .